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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

01/09/12 01/10/12 01/11/12 01/12/12 01/13/12 01/14/12 01/15/12

01/16/12 01/17/12 01/18/12 01/19/12 01/20/12 01/21/12 01/22/12

01/23/12 01/24/12 01/25/12 01/26/12 01/27/12 01/28/12 01/29/12

01/30/12 01/31/12 02/01/12 02/02/12 02/03/12 02/04/12 02/05/12

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Drainage 422 -429 LT

Construct Dentention Basin D 

Beaver Brook Culvert Modifications

Construct Widening 429 - 433 LT (54 Middlesex)

Water Services - 449 RT & LT

Clear & Grub 404 - 429 LT (MITRE to 54 Middlesex)

Water Services - 430 RT & LT

Clear & Grub 404 - 429 LT (MITRE to 54 Middlesex)

Beaver Brook Culvert Modifications

Construct Detention Basin D 

Construct Detention Basin D 

Drainage 422 -429 LT

Construct Widening 422 - 429 LT (Doubletree to 54 Middlesex)

Water Main 422 to 429 LT

Excavate Widening 422 - 429 LT (Doubletree to 54 Middlesex)
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